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East Lake Sammamish Master Plan Trail                 
South Sammamish Segment A                                                                                            
Weekly Construction Update  

   Schedule of Construction Activities                                                                       Week beginning October 2nd, 2017 

 
 
 
 
 
 
 
 
 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Week of 10/2: 
 Driveway 2 - Base preparation for upcoming asphalt paving 

(pending weather and availability) 
 Driveway 3 - Base preparation for upcoming asphalt paving 

(pending weather and availability) 
 Driveway 7 - Base preparation for upcoming asphalt paving 

(pending weather and availability) 
 Driveway 8 - Base preparation for upcoming asphalt paving 

(pending weather and availability) 
 216+00 to 283+00 - Guardrail installation 
 Begin plant delivery and installation throughout the project 
 Continue working on action item list 

Week of 10/9: 
 Driveway 2 - Asphalt paving (pending weather and 

availability) 
 Driveway 3 - Asphalt paving (pending weather and 

availability) 
 Driveway 7 - Asphalt paving (pending weather and 

availability) 
 Driveway 8 - Asphalt paving (pending weather and 

availability) 
 Driveway 4 and Driveway 8 - Finish trail paving 

(pending weather and availability) 
 225+05 to 230+51 - Hydroseed slopes on the project 
 216+00 to 283+00 - Split rail fence installation 
 Begin plant delivery and installation throughout the 

project 
 Continue working on action item list 
 Begin rockery installation at slopes 
 Install project striping and extruded curb 

 

 
 

Driveway preparation for asphalt paving. Compaction 
application is being applied to the base course material. 

Trail asphalt preparation for upcoming paving 

 

 

 
Trail Trivia….. 
 

Over 4,400 pounds of reinforce bar was used during construction of the concrete channel 
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Week of 10/16:   
 Continue Plant Installation 
 Begin Shore Lane wall construction (Pending weather 

and construction schedule) 
 Driveway 3, 4, 5, 6, 7 - Continue excavation with a 

vactor truck to install bollards  
 Driveway 3, 4, 5, 6, 7 - Continue installation of fixed and 

removable bollards  
 216+00 to 283+00 - Split rail fence installation 
 216+00 to 283+00 - Guardrail Installation 
 Begin plant delivery and installation throughout the 

project 
 Continue working on action item list 
 Installation of project signage 
 Install extruded curb and pavement striping 

 
 

 
Trail asphalt grade being pereparation for upcoming paving 

 
 
 
 

Construction Notes: Below are just a few of the low-growing shrubs that will be planted on the trail. These plants 
grow to be a maximum height of 2-to-3 feet. 
 
 
 
 
 
 
 
 
 
 

Project Contacts 
Hotline: 1-888-668-4886 

Email: ELST@kingcounty.gov 
 

Project Website: 
http://www.kingcounty.gov/eastlakesammamishtrail 

 
We appreciate your support as we continue developing 

The East Lake Sammamish Corridor! 
 

Sword Fern Salal Creeping Oregon Grape Lavender 
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